

OCES Project Timeline, June 2021 - subject to change.

	Course	Stu #'s	TAs	2020			2021			2022			2023 (funds end 05/23)	
				Sum	Win T1	Win T2	Sum	Win T1	Win T2	Sum	Win T1	Win T2	Sum	Win T1
1	EOSC 211 Transformation	90	3				D		D	July '22: P	T2			
2	ATSC 301 Transformation	15	1	D										
3	ENVR 300 Dashboards	50	2	P	D	T		D	T2					
4	EOSC 410 Transformation	50	1	VR away from	D				D	D				
5	EOSC 340 Dashboards	260	2			D	D	D	T	D				
6	DSCI 100 Development	50	?		P		D	D	D	D	D	T		
7	EOSC 354 Transformation	15	1	MB. on leave, Jul 2021			D	T			T2			
8	EOSC 325 Dashboards	80	2	Ali will build/teach			D	T						
9	EOSC 372 Dashboards	130	2				D	T		D				
10	EOSC 329 Dashboards	100	2	Uli teaches as usual					P	D	T			
11	EOSC 373 Dashboards	50	2								D	T		
12	ENVR 420 Transformation	50	1					P	P?	T				
13	EOSC 442 Transformation	60	2						P	D	T		T2	
14	EOSC 471 Transformation	30	1	after 372/373					D		T		T2	
15	EOSC 429 Transformation	30	1	delay; Roger going on leave.					P	D		T	T	
16	VANT 110 Dashboards		?	Maybe; B. Gilley on sabbatical						P	D	T		
17	EOSC 310 Dashboards	195	1	consult with student			D	T						
18	EOSC 350 Dashb? Xform?	50	1											
19	Structures Dashboards	?		EOSC 323, 422, 424: Mohr's circles				D		D	T			
20	EOSC 112 Dashboards	200	1				D	T						
21	EOSC 116 Dashboards	774	1							D	T			

P = Planning
D = Development
T = Teaching
T2 = 2nd Teaching

Faculty Training						Carpentry	Carpentry	Carpentry		
Connect with EOAS faculty		X	X	X	X	X	X	X	X	X

Carpentry = workshop or equiv
X = something will happen

summ 27

	2020			2021			2022			2023	
	Sum	Win T1	Win T2	Sum	Win T1	Win T2	Sum	Win T1	Win T2	Sum	Win T1
P	1	0	1	0	1	3	1	0	0	0	0
D	1	2	1	7	3	4	7	3	0	0	0
T	0	1	1	0	4	1	1	3	4	0	1
T2	0	0	0	0	1	1	0	2	0	0	2
	year 1			year 2			year 3				
	2	3	3	7	8	8	9	6	4	0	1
			8			23			19		